

PROJECT AGREEMENT AMENDMENT

In consideration of the continuing mutual promises and covenants contained in PROJECT AGREEMENT #DU-JA-16-148, Charles Reese Fishing Pier, PH 2, between the FLORIDA INLAND NAVIGATION DISTRICT hereafter known as the DISTRICT and the City of Jacksonville hereafter known as the PROJECT SPONSOR, the parties hereby agree that Paragraph 2 of said certain PROJECT AGREEMENT shall be deleted and the following be substituted therefore:

2. **TERM** - The PROJECT SPONSOR shall not commence work on the PROJECT prior to the execution of this Agreement unless specifically authorized by the DISTRICT Board and **shall complete the PROJECT and submit all required payment reimbursement information on or before September 30, 2019.** Pursuant to law, the PROJECT period cannot extend beyond three (3) years from October 1, 2016 and therefore this PROJECT must be completed by September 30, 2019, unless the completion of the PROJECT has been delayed by a declared natural disaster and the DISTRICT Board authorizes an extension of the completion date based upon this delay.

In WITNESS WHEREOF, the parties have hereunto set their hands and seals this _____ of _____, 20__.

Attest:

F.I.N.D.

DIRECTOR

Attest:

PROJECT SPONSOR

CONTRACT ADMINISTRATOR

PROJECT AGREEMENT AMENDMENT

In consideration of the continuing mutual promises and covenants contained in PROJECT AGREEMENT #DU-JA-16-150, Half Moon Island Park & Boat Ramp, PH 2A, between the FLORIDA INLAND NAVIGATION DISTRICT hereafter known as the DISTRICT and the City of Jacksonville hereafter known as the PROJECT SPONSOR, the parties hereby agree that Paragraph 2 of said certain PROJECT AGREEMENT shall be deleted and the following be substituted therefore:

2. **TERM** - The PROJECT SPONSOR shall not commence work on the PROJECT prior to the execution of this Agreement unless specifically authorized by the DISTRICT Board and **shall complete the PROJECT and submit all required payment reimbursement information on or before September 30, 2019.** Pursuant to law, the PROJECT period cannot extend beyond three (3) years from October 1, 2016 and therefore this PROJECT must be completed by September 30, 2019, unless the completion of the PROJECT has been delayed by a declared natural disaster and the DISTRICT Board authorizes an extension of the completion date based upon this delay.

In WITNESS WHEREOF, the parties have hereunto set their hands and seals this _____ of _____, 20__.

Attest:

F.I.N.D.

DIRECTOR

Attest:

PROJECT SPONSOR

CONTRACT ADMINISTRATOR

PROJECT AGREEMENT AMENDMENT

In consideration of the continuing mutual promises and covenants contained in PROJECT AGREEMENT #DU-JA-16-153, School Board Property ADA Kayak Launch Ph I, between the FLORIDA INLAND NAVIGATION DISTRICT hereafter known as the DISTRICT and the City of Jacksonville hereafter known as the PROJECT SPONSOR, the parties hereby agree that Paragraph 2 of said certain PROJECT AGREEMENT shall be deleted and the following be substituted therefore:

2. **TERM** - The PROJECT SPONSOR shall not commence work on the PROJECT prior to the execution of this Agreement unless specifically authorized by the DISTRICT Board and shall complete the PROJECT and submit all required payment reimbursement information on or before September 30, 2019. Pursuant to law, the PROJECT period cannot extend beyond three (3) years from October 1, 2016 and therefore this PROJECT must be completed by September 30, 2019, unless the completion of the PROJECT has been delayed by a declared natural disaster and the DISTRICT Board authorizes an extension of the completion date based upon this delay.

In WITNESS WHEREOF, the parties have hereunto set their hands and seals this _____ of _____, 20__.

Attest:

F.I.N.D.

DIRECTOR

Attest:

PROJECT SPONSOR

CONTRACT ADMINISTRATOR

PROJECT AGREEMENT AMENDMENT

In consideration of the continuing mutual promises and covenants contained in PROJECT AGREEMENT #DU-JA-16-152, Northshore Kayak Launch, PH 2, between the FLORIDA INLAND NAVIGATION DISTRICT hereafter known as the DISTRICT and the City of Jacksonville hereafter known as the PROJECT SPONSOR, the parties hereby agree that Paragraph 2 of said certain PROJECT AGREEMENT shall be deleted and the following be substituted therefore:

2. **TERM** - The PROJECT SPONSOR shall not commence work on the PROJECT prior to the execution of this Agreement unless specifically authorized by the DISTRICT Board and **shall complete the PROJECT and submit all required payment reimbursement information on or before September 30, 2019.** Pursuant to law, the PROJECT period cannot extend beyond three (3) years from October 1, 2016 and therefore this PROJECT must be completed by September 30, 2019, unless the completion of the PROJECT has been delayed by a declared natural disaster and the DISTRICT Board authorizes an extension of the completion date based upon this delay.

In WITNESS WHEREOF, the parties have hereunto set their hands and seals this _____ of _____, 20__.

Attest:

F.I.N.D.

DIRECTOR

Attest:

PROJECT SPONSOR

CONTRACT ADMINISTRATOR