



Medical/Pharmacy Cost Containment Strategy Project Update

City of Jacksonville





Scope of Work Projects



Goals of Engagement

Ensure optimal efficiency and effectiveness of the self-funded health plan
Verify that implemented plans align with the organization's goals

COJ Project Plan Timeline

JAN 2026	FEB 18 2026	MAR 17 2026	APR 21 2026	MAY 2026	JUN 16 2026	AUG-OCT 2026
<ul style="list-style-type: none">Finalize pharmacy analysis, including contract review, PBM marketing, and clinical program considerationsCompile repricing data received from medical carriers and create deliverables	<ul style="list-style-type: none">Present all pharmacy plan findings and recommendationsPresent Florida Blue contract review	<ul style="list-style-type: none">Present medical repricing findings/ recommendations	<ul style="list-style-type: none">Project Review/Follow-UpsBenefits eligible population evaluation	<ul style="list-style-type: none">Generate actuarial funding recommendationsDevelop contribution strategies based on experience and population (and considering salary tiers)	<ul style="list-style-type: none">Present funding recommendationsPresent contribution options & recommendations	<ul style="list-style-type: none">Stop loss marketing, contract analysis, & recommendations presented