

**Florida Inland Navigation District Grants
Waterways Commission Update
June 2018**

Project Name	Project Description	Grantor Award	COJ Match	Total	Status
FIND 2015 Grants					
Pottsburg Creek Dredge	Dredging and signage	\$385,812	\$462,974	\$848,786	Project complete.
Sisters ICW Dock Relocation	Relocate pilings and docks into deeper water	\$139,524	\$167,429	\$306,953	In contracting.
County Road Boat Ramp	Replace boat ramp; add kayak launch; remove pilings; parking improvements	\$62,615	\$75,138	\$137,753	Project complete.
Mayport Boat Ramp Lane Extension	Construct new two lane ramp	\$99,000	\$118,800	\$217,800	Project complete.
Metro Park Dock Replacement	Design/permit dock replacement and fishing pier	\$96,750	\$116,100	\$212,850	On Hold.
Joe Carlucci Dock Extension	Design/permit floating dock extension	\$46,500	\$55,800	\$102,300	Project complete.
Wayne B. Stevens Dock Replacement	Replace floating docks	\$60,500	\$72,600	\$133,100	Project complete.
Tillie Fowler Kayak Launch	Design/permit a kayak launch and parking lot	\$46,000	\$55,200	\$101,200	Design at 100%, waiting on SJRWMD permit.
FIND 2016 Grants					
Northshore Kayak Launch	Build accessible shoreline kayak launch	\$68,972	\$86,684	\$155,656	Under construction.
Charles Reese Fishing Pier	Build 100' fishing pier and convert old ramp into kayak launch	\$138,735	\$174,362	\$313,097	Under construction.
Half Moon Island Park & Boat Ramp Phase 2A	Build boat ramp, entrance, parking & shoreline revetment	\$909,628	\$1,161,533	\$2,071,161	To be advertised in Summer 2018.
Exchange Club Island Pavilions	Construct two pavilions and associated sidewalks	\$80,360	\$100,996	\$181,356	Under construction.
School Board Property ADA Kayak Launch	Design/permit an accessible kayak launch	\$60,000	\$75,408	\$135,408	Design at 90%, waiting on permits.

**Florida Inland Navigation District Grants
Waterways Commission Update
June 2018**

Project Name	Project Description	Grantor Award	COJ Match	Total	Status
FIND 2017 Grants					
Joe Carlucci Dock	Replace and extend the floating docks.	\$275,000	\$341,000	\$616,000	To be advertised in Summer 2018.
Half Moon Island Park & Boat Ramp Phase 2B	Build fishing pier, pavilion, restroom, turn lanes & shoreline revetment.	\$550,000	\$682,000	\$1,232,000	To be advertised in Summer 2018.
Sisters Creek Lighting Phase 2	Install second phase of parking lot lighting.	\$110,000	\$136,400	\$246,400	To be advertised in Summer 2018.
Post Street Dock	Design/permit floating dock	\$75,000	\$93,000	\$168,000	Design underway.
Riverfront Park Fishing Platform	Design/permit a fishing platform	\$60,000	\$74,400	\$134,400	Design at 60%.
St. Johns Marina Ramp Extension	Design/permit boat ramp extension into deeper water	\$50,000	\$62,000	\$112,000	Design underway.
Mandarin Park Dock & Kayak Launch	Design/permit dock extension & accessible kayak launch	\$75,000	\$93,000	\$168,000	Design underway.
Bert Maxwell Dock	Modify docks to function properly	\$50,000	\$62,000	\$112,000	Purchase Order Issued.
Ribault River Channel Markers	Design/permit channel markers	\$30,000	\$37,200	\$67,200	Design underway.
Oak Harbor Dredge	Design/permit dredge project from ramp to channel	\$77,000	\$124,000	\$201,000	Design underway.