

Natural and Manmade Resources  
Hurricane Status Updates January 2018  
Projects Not Requiring Engineering Services

Park	Damaged Amenity	Facility Open / Closed	Amenity Open / Closed	Status of Work	Estimated Completion
A. Phillip Randolph Park	Floating Dock	Open	Open	Complete	Complete
Alimacani Park / Boat Ramp	Gangway and Walkway	Open	Open	Complete	Complete
Arlington Lions Club Park	Floating docks	Open	Open	Complete	Complete
Bert Maxwell Park	Gangway and Wooden Dock	Open	Open	Complete	Complete
River Taxi Stop - Friendship Fountain	Gangway and Floating Dock	Open	Open	Complete	Complete
T. K. Stokes	Floating Dock	Open	Open	Complete	Complete
Harborview Boat Ramp	Gangway	Open	Open	Complete	Complete
Jim King Boat Ramp	Gangway and Floating docks	Open	Open	Complete	Complete
Lonnie Wurm Park	Wooden Dock and Gangway	Open	Open	Complete	Complete
Mayport / Michael B. Scanlon Boat Landing	Gangway and Floating docks	Open	Open	Complete	Complete

Natural and Marine Resources  
Hurricane Status Updates January 2018  
Projects Not Requiring Engineering Services

Park	Damaged Amenity	Facility Open / Closed	Amenity Open / Closed	Status of Work	Estimated Completion
Metro Park Marina	Marina Floating Docks	Open	Open	PO issued	3/9/2018
Palms Fish Camp	Gangway & Pier Railings	Open	Open	Complete	Complete
Reddie Point Preserve	Gangway and Floating Dock	Open	Open	PO issued	1/26/2018
Riverside Arts Market	Floating Docks	Open	Open	Complete	Complete
St. Johns Marina Boat Landing	Gangway and Floating Docks	Open	Open	Complete	Complete
Stinson Park	Gangway & Fence	Open	Closed	PO issued	1/21/2018

Natural and Manmade Resources  
Hurricane Status Updates January 2018  
Projects with Engineering Services Required

Park	Damaged Amenity	Facility Open / Closed	Amenity Open / Closed	Estimated Completion	Status of Work
Arlington Lions Club Park	Fishing Pier and Boardwalk	Open	Closed	Spring / Summer 2018	<ul style="list-style-type: none"> <li>Professional Inspection [Complete]</li> <li>Design</li> <li>Construction</li> </ul>
Blue Cypress Park (Arlington Lions Club)	Boardwalk	Closed	Closed	Spring / Summer 2018	<ul style="list-style-type: none"> <li>Professional Inspection [Complete]</li> <li>Design</li> <li>Construction</li> </ul>
County Road Dock Pier	Fishing Pier	Closed	Closed	Spring / Summer 2018	<ul style="list-style-type: none"> <li>Professional Inspection [Complete]</li> <li>Design</li> <li>Construction</li> </ul>
Curtis E. Johnson Boat Ramp	Floating Docks	Open	Open	Summer 2018	<ul style="list-style-type: none"> <li>Professional Inspection [Complete]</li> <li>Design</li> <li>Construction</li> </ul>
Dames Point Park / El Faro Memorial Park	Pier	Open	Closed	Summer 2018	<ul style="list-style-type: none"> <li>Professional Inspection [Complete]</li> <li>Design</li> <li>Construction</li> </ul>
Huguenot Memorial Park	Huguenot Access Road	Open	Closed	Summer / Fall 2018	<ul style="list-style-type: none"> <li>Professional Inspection</li> <li>Design</li> <li>Construction</li> </ul>
Jacksonville Zoo Dock	Floating Docks	Open	Closed	Summer/Fall 2018	<ul style="list-style-type: none"> <li>Professional Inspection [Complete]</li> <li>Design</li> <li>Construction</li> </ul>
Jim King Boat Ramp / Sisters Creek	Walkway to Floating Docks	Open	Open	Spring / Summer 2018	<ul style="list-style-type: none"> <li>Professional Inspection [Complete]</li> <li>Design</li> <li>Construction</li> </ul>
Joe Carlucci Boat Ramp	Floating Docks	Open	Closed	Summer / Fall 2018	<ul style="list-style-type: none"> <li>Professional Inspection [Complete]</li> <li>Design</li> <li>Construction</li> </ul>
Metro Park Marina	Wooden Docks	Open	Open	Summer / Fall 2018	<ul style="list-style-type: none"> <li>Damaged Docks Removed and Temporary Floating Docks Installed</li> </ul>
Northbank River Walk Floating Docks (Landing)	Floating Docks	Open	Open	Summer / Fall 2018	<ul style="list-style-type: none"> <li>Professional Inspection [Complete]</li> <li>Design</li> <li>Construction</li> </ul>
Reddie Point Preserve	Floating Dock & Pier	Open	Open	Spring / Summer 2018	<ul style="list-style-type: none"> <li>Professional Inspection [Complete]</li> <li>Design</li> <li>Construction</li> </ul>
Ringhaver Park Kayak Launch	Gangway and Floating Docks	Open	Closed	Spring / Summer 2018	<ul style="list-style-type: none"> <li>Professional Inspection [Complete]</li> <li>Design</li> <li>Construction</li> </ul>
Trout River Fishing Pier	Floating Dock	Closed	Closed	Spring / Summer 2018	<ul style="list-style-type: none"> <li>Professional Inspection [Complete]</li> <li>Design</li> <li>Construction</li> </ul>